COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 26/ 2013

ESTI MATE SUMVARY 14: 49: 02
CONTI D C18806 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18806- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 32.0 DAYS TI ME ALLOW 35 WORK DAYS
US 34 BUSI NESS (18TH ST) RESUR PERCENT TI ME: 91. 43 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO STA0342- 053
US 34 BUSI NESS (18TH ST) RESUR
NAME OF ROAD: 034D
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 11/ 26/ 2013 DATE TI ME STARTED 05/28/2013
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 07/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2013 DATE TI ME STOPPED 07/22/2013
DATE CONTRACT EXECUTED 03/ 07/ 2013 DATE ACCEPTED 07/ 22/ 2013
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 05/ 28/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 479, 603. 61 PARTI Cl PATI NG $ 479, 603. 61 $ 8, 141. 24
AWARD PRQIECT AMT: $ 478, 998. 02 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 479, 603. 61 8,141.24
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 479, 603. 61 8, 141. 24
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 7,184.97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 479, 603. 61 15, 326. 21
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 479, 603. 61 15, 326. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15, 326. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18806- BI D ESTI MATE RUN 11/ 26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14:49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00035 *Renoval of Pipe 52. 000 52. 000
LF 0. 000 0. 00
24.50000 52. 000 1,274.00
0010 202- 00200 *Renoval of Sidewal k 62. 000 46. 000
SY 16. 000 153. 60
9. 60000 62. 000 595. 20
0015 202- 00203 *Renoval of Curb and CQutter 332. 000 345. 000
LF -13. 000 -69. 55
5. 35000 332. 000 1,776. 20
0020 202- 00220 *Renoval of Asphalt Mat 198. 000 198. 000
SY 0. 000 0. 00
11. 15000 198. 000 2,207.70
0025 202- 00240 *Renoval of Asphalt Mat (Planing) cno 4 18, 836. 000 18, 842. 000
SY -6. 000 -10. 50
1. 75000 18, 836. 000 32,963. 00
0030 203- 00000 *Uncl assi fied Excavation 30. 000 30. 000
CY 0. 000 0. 00
38. 00000 30. 000 1, 140. 00
0035 203-00100 *Muck Excavation del eted fm 105 0. 000 0. 000
CY 0. 000 0. 00
37.80000 0. 000 0. 00
0040 203-01100 Proof Rolling deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
106. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
89. 40000 0. 000 0. 00
0050 208- 00002 *Erosion Log (12 Inch) deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
4. 30000 0. 000 0. 00
0055 208-00034 *Gravel Bag 80. 000 80. 000
LF 0. 000 0. 00

5. 05000 80. 000 404. 00



CONTI D C18806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18806- Bl D ESTI MATE RUN 11/ 26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 *Concrete Washout Structure del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
532. 00000 0. 000 0. 00
0065 208-00103 *Renmoval and Di sposal of Sedinent (Labor) deleted fm 0. 000 0. 000
105
HOUR 0. 000 0. 00
42. 55000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) del eted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
108. 51000 0. 000 0. 00
0080 210- 00011 *Reset Mailbox Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
362. 00000 2.000 724.00
0085 210- 00013 *Reset Mailbox Structure (Type 3) 4.000 4.000
EACH 0. 000 0. 00
566. 15000 4. 000 2,264.60
0090 210-00810 *Reset Ground Sign deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
405. 00000 0. 000 0. 00
0095 210-04010 *Adj ust Manhol e 8. 500 8.500
EACH 0. 000 0. 00
685. 00000 8. 500 5,822.50
0100 210- 04050 *Adj ust Val ve Box 14. 000 14. 000
EACH 0. 000 0. 00
525. 00000 14. 000 7, 350. 00
0105 304- 06007 *Aggregat e Base Course (C ass 6) 28. 700 28.700
CY 0. 000 0. 00
15. 00000 28.700 430. 50
0110 304- 06008 *Aggregat e Base Course (O ass 6) (Special) deleted fm 0. 000 0. 000
105
CY 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D C18806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18806- Bl D ESTI MATE RUN 11/ 26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14:49: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 37.670 37.670
TON 0. 000 0. 00
177. 00000 37.670 6, 667.59
0116 403-00720  HVA (Patching) (Asph) Added by CMD #4 340. 100 340. 100
TON 0. 000 0. 00
140. 00000 340. 100 47, 614. 00
0120 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 2,423.120 2,423. 220
TON -0. 100 -7.83
78. 25000 2,423.120 189, 609. 14
0121 900- 00006 Added Item (Dol lar)/ Overwt truck -20. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
0125 601-01000 *Concrete O ass B 10. 000 10. 000
CcY 0. 000 0. 00
453. 00000 10. 000 4,530. 00
0130 608-00000 *Concrete Sidewal k 20. 000 20. 000
SY 0. 000 0. 00
38. 30000 20. 000 766. 00
0135 608-00010 *Concrete Curb Ranp 49. 000 49. 000
SY 0. 000 0. 00
110. 00000 49. 000 5, 390. 00
0140 608-00015 *Det ect abl e War ni ngs 152. 000 152. 000
SF 0. 000 0. 00
42.55000 152. 000 6, 467. 60
0141 609-20010 Curb Ty 2 B Added by MCR #1 Line #1 20. 000 20. 000
LF 0. 000 0. 00
25. 00000 20. 000 500. 00
0145 609-21020 *Qurb and Gutter Type 2 (Section II-B) 347.000 334. 000
LF 13. 000 232.70
17. 90000 347.000 6, 211. 30
0150 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18806

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 18806- BI D ESTI MATE RUN 11/ 26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0160 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 195. 00000 1. 000 6, 195. 00
0165 627-00005 *Epoxy Pavenent Mar ki ng 49. 000 50. 000
GAL -1. 000 -228.75
228. 75000 49. 000 11, 208. 75
0170 627-00011 *Pavenent Marking Paint (Waterborne) 105. 000 105. 000
GAL 0. 000 0. 00
56. 40000 105. 000 5,922.00
0175 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 331. 000 331. 000
SF 0. 000 0. 00
15. 45000 331. 000 5,113.95
0180 627-30410 *Pref ormed Thernopl astic Paverment Marking (Xwal k- St op 542. 000 542. 000
Li ne
) SF 0. 000 0. 00
10. 90000 542. 000 5, 907. 80
0185 630- 00000 *Fl aggi ng 809. 500 809. 500
HOUR 0. 000 0. 00
22. 00000 809. 500 17, 809. 00
0190 630- 00003 *Uni forned Traffic Control 18. 500 18. 500
HOUR 0. 000 0. 00
75. 20000 18. 500 1,391. 20
0195 630- 00007 *Traffic Control Inspection 29. 000 29. 000
DAY 0. 000 0. 00
64. 50000 29. 000 1, 870. 50
0200 630- 00012 *Traffic Control Management 24. 000 24. 000
DAY 0. 000 0. 00
591. 00000 24.000 14, 184. 00
0205 630- 00015 *Uni forned Traffic Control Coordination deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
21.50000 0. 000 0. 00



CONTI D C18806 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 6
PCN: 18806- BI D ESTI MATE RUN 11/26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14:49: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 630- 80002 *Fl ashi ng Beacon (Sol ar) del eted fm 105 0. 000 0. 000
EACH 0. 000 0.00
323. 00000 0. 000 0.00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
54. 00000 8. 000 432.00
0220 630-80341  *Construction Traffic Sign (Panel Size A) 84. 000 84.000
EACH 0. 000 0. 00
43. 00000 84. 000 3,612. 00
0225 630-80342  *Construction Traffic Sign (Panel Size B) 68. 000 68. 000
EACH 0. 000 0. 00
54. 00000 68. 000 3,672.00
0230 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 6. 000
EACH 0. 000 0.00
7.60000 6. 000 45. 60
0235 630- 80344 *Construction Traffic Sign (Special) 9. 000 9. 000
SF 0. 000 0.00
7.60000 9. 000 68. 40
0240 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0.00
2, 150. 00000 4.000 8, 600. 00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
645. 00000 1. 000 645. 00
0250 630-80360 *Drum Channel i zi ng Devi ce 40. 000 40. 000
EACH 0. 000 0.00
19. 40000 40. 000 776.00
0255 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
del eted fm 105
EACH 0. 000 0. 00
37. 60000 0. 000 0.00
0260 630-80380 *Traffic Cone 220. 000 220. 000
EACH 0. 000 0. 00
4.30000 220. 000 946. 00



CONTI D C18806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18806- BI D ESTI MATE RUN 11/ 26/ 2013
PRQIECT: STA0342- 053 ESTI MATE NO 0003 14: 49: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630- 85041 *Mobil e Attenuator deleted fm 105 0. 000 0. 000
DAY 0. 000 0. 00
484. 00000 0. 000 0. 00
0270 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70018 F/ A Roadway Snoot hness | ncentive -2,682.870 -2,682.870
FA 0. 000 0. 00
1. 00000 -2,682.870 -2,682.87
0290 700- 70019 F/ A Asphalt Cenent Cost Adjustnment cno 2 10, 016. 080 7,699. 110
FA 2,316.970 2,316. 97
1. 00000 10, 016. 080 10, 016. 08
0295 700- 70025 F/' A Quality Incentive Paynent 3,644.270 3, 644.270
F A 0. 000 0. 00
1. 00000 3, 644. 270 3, 644.27
0300 700- 70040 F/ A Rail road 550. 000 0. 000
FA 550. 000 550. 00
1. 00000 550. 000 550. 00
0305 700-70042 F/ A Railroad Fl aggi ng 5, 674. 600 0. 000
FA 5, 674. 600 5,674. 60
1. 00000 5, 674. 600 5, 674. 60
0310 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18806- BI D ESTI MATE RUN 11/ 26/ 2013
PRQJECT: STA0342- 053 ESTI MATE NO 0003 14: 49: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0316 900- 00006 Added Item (Dol lar)/ Wrk tine violation -450. 000 0. 000
DOL -450. 000 - 450. 00
1. 00000 -450. 000 -450. 00
CAT 0200 CURRENT AMI  $ 452,838.61 $ 8,141.24$%  452,838.61

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 685. 00000 1. 000 12, 685. 00
0325 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 600. 00000 1. 000 13, 600. 00
0330 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
480. 00000 1. 000 480. 00
0335 700- 70230 F/ A Communi cati on Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 26, 765.00 $ 0.00% 26, 765. 00

PRQJIECT TOTAL CURRENT AMI  $ 479, 603. 61 $ 8,141.24 $ 479, 603. 61



